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Georgetown PCB Waste and Tank Cleanup; Comments on 
Letter From Morris Environmental to K~ol Lakhakul. 
G&L Construction 

I have reviewed the above-referenced letter pertaining to cleaning 
and removing two of the four tanks at Georgetown under 
Spec. No. 2928. The procedure provided is incomplete in several 
significant aspects. It fails to address provisions in our spec, 
as well as state Department of Ecology (DOE) and local Fire 
Department requirements. 

For example. there are no provisions for inerting the tanks before 
removal or for capping piping and openings in the tanks. There are 
no provisions for decontamination of equipment or tools. There is 
no mention of when to contact the Fire Department regarding the 
tank permits or the Health Department or DOE prior to excavating to 
detenmine whether or not soil can be treated on site. There is no 
mention of soil sampling. The contract spec requires these and 
other measures. 

Since our spec was written, the washington DOE has issued Policies 
and Procedures for Underground Storage Tank Removal (attached). 
Please transmit a copy to the contractor. I believe our spec is 
consistent with this guidance; where the guidance goes further than 
our specs, City Light and our contractor are obliged to comply 
with it. 

The letter submitted by G&L fails to identify who will carry out the 
procedures and even states vaguely, 11 Tank removal will be performed 
by others ... (p 2). G&L (or its adviser) should state affirmatively 
the actions it will take and the actions to be taken by its prime, 
its agents or its subcontractors such as ESI. City Light cannot 
approve its submittal in the absence of such statements. 
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John Sunmers 
Page 2 
February 14, 1988 

This submittal is another example of the problems inherent in 
failing to obtain qualified, experienced contractors to handle SCL 
tank removal and cleanup of hazardous wastes. Additional work and 
discussion on EAD's part is necessary for this tank removal. We 
should discuss specifics as soon as possible. 
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